







別紙3 参考様式

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度												
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	
			柿樋瀬集落						①			②						③						④				
			友田集落																									
			新屋敷集落						①			②						③					④					
			宿古賀集落						①			②						③					④					
			谷集落						①			②						③					④					
			内砥川集落						①			②						③					④					
			寺町集落						①			②						③					④					
			柳鶴集落						①			②						③					④					
			永田集落						①			②						③					④					
			両新村集落						①			②						③					④					
		旧芦刈町	八枝集落						①			②						③					④					
			立野集落							①			②						③					④				
			虎坊集落							①			②						③					④				
			川越集落							①			②						③					④				
			浜中集落							①			②						③					④				
			高道集落							①			②						③					④				
			小路集落							①			②						③					④				
			三条集落							①			②						③					④				
			西戸崎集落							①			②						③					④				
			東戸崎集落							①			②						③					④				
			中溝集落							①			②						③					④				
			舎人集落							①			②						③					④				
			西道免集落							①			②						③					④				
			東道免集落							①			②						③					④				
			下古賀北集落							①			②						③					④				
			下古賀南集落																									
			牛王集落							①			②						③					④				
			中村集落							①			②						③					④				
			道免集落							①			②						③					④				
			新村集落							①			②						③					④				

別紙3 参考様式

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度											
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
			社搦集落						①				②				③							④			
			永田南集落						①				②				③						④				
			永田東集落						①				②				③						④				
			六丁集落						①				②				③						④				
			弁財集落						①				②				③						④				
			住の江東集落						①				②				③						④				

- 人・農地プランの実質化の取組
- ① アンケートの実施
  - ② 地図化による現況把握
  - ③ 話合い
  - ④ プランの取りまとめ手続